

Initial Project Planning Template

Date	29 June 2026
Team ID	N/A
Project Name	OptiCrop Smart Agricultural Production Optimization
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Approach

Given a solo, 7-day timeline, the project was planned as a single sequential sprint rather than parallel team workstreams — each day builds directly on the previous day's output, with no step started before its dependency is verified working.

Project Workflow

Day / Milestone	Focus Area
Day 1	Environment setup, repo creation, dataset download and loading
Day 2	Exploratory Data Analysis — univariate, bivariate, multivariate
Day 3	Data pre-processing — null check, outlier handling, train/test split
Day 4	Model building — K-Means clustering + 4 classifiers trained and compared
Day 5	Model finalisation — best model saved as .pkl artefacts
Day 6	Flask application built — 3-page web app working end-to-end
Day 7	Testing, documentation, GitHub push, demo recording, submission